Plan the Project

Project Charter Example



The project manager drafts the project charter and reviews it with the executive sponsor for approval and distribution.

Components of a Project Management Plan (Predictive)

Subsidiary Management Plan

- Scope management plan
- Requirements management plan
- Schedule management plan
- Cost management plan
- Quality management plan
- Resource management plan
- Communications management plan
- Risk management plan
- Procurement management plan
- Stakeholder engagement plan

Baselines

- Scope baseline
- Schedule baseline
- Cost baseline

Additional Components

- Change management plan
- Configuration management plan
- Performance measurement baseline
- Project life cycle
- Development approach
- Management reviews

Agile release planning offers a high-level summary timeline for the release schedule based on the product roadmap and the product vision.

A release usually lasts for 3-6 months.

Timeboxed iterations or sprints typically last 1-4 weeks.

Assign story points to tasks to determine the amount of work.

Velocity is the capacity of the team to complete work.

Product vision drives **product roadmap**

Product roadmap drives **release plans**

Release plan establishes the **iterations**

Iteration plans schedules **feature** development

Prioritized **features** delivered by **user stories** (estimated in **story points**)

Tasks (estimated in hours) created to deliver **user stories**



A Guide to the Project Management Body of Knowledge, (PMBOK® Guide) – Sixth Edition

Project Budget

Use the bottom-up approach to aggregate activity costs, work package costs, and cost baseline.

Include contingencies to support risk management.



Cost of Quality (CoQ)

Money spent during a project to avoid failure

Prevention costs

- Training
- Documenting processes
- Equipment
- Time to do it right (Resources and infrastructure expenses)

Appraisal costs

- Testing
- Destructive testing loss
- Inspections

Money spent during or after a project because of failures

Internal failure costs

- Rework
- Scrap disposal

External failure costs

- Liabilities
- Warranty work
- Lost business

Risk Strategy

Threat

- Escalation
- Avoid
- Transfer
- Mitigate
- Accept

Opportunity

- Escalation
- Exploit
- Share
- Enhance
- Accept