

Project Management Principles

Guidance for All Project Practitioners

Be a diligent, respectful, and caring steward

Recognize, evaluate, and respond to system interactions

Navigate complexity

Create a collaborative project team environment

Demonstrate leadership behaviors

Optimize risk responses

Effectively engage with stakeholders

Tailor based on context


Embrace adaptability and resiliency

Focus on value

Build quality into processes and deliverables

Enable change to achieve the envisioned future state

Performance Domains



Governance Checkpoints: Phase Gates and Iterations

Predictive	Adaptive
Split work into phases	Split work into releases
Review results at a phase gate (governance gate, kill point, or tollgate)	Review results at the end of iterations
Decide whether to: - Continue to the next phase - Continue with modifications - End a project or program	Gather feedback and take action to improve value in next iteration
	Continue until the customer’s acceptance criteria, such as definition of done or MVP, is satisfied or the project ends